
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:22 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 240 Date: 08-Dec-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 821

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 58

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".
•ABF-SUB-002312R00, "Cable Erection Plan-Primary PWS Hauling System".

ACTIVITIES:

1. As shown in the pictures, the Primary Hauling System counterweight has been set up at the height of 16
feet from the base and the cable of the winch at the South corner of Pier W2 is loose, which shows that
the Primary Hauling System wire rope is under tension of 25Kips.
2. The ABF crews installed the assembly of the sheave and bracket on the arm of the Floating Arm system
to guide the Primary Haul rope properly. The connection of the bracket to the arm is done by welding.
3. The ABF mechanic covered the power units, the pumps of the Transfer and Floating Arms and also the
power unit of the Secondary Hauling System winch with durable plastic covering to protect them in the
raining season.
4. The ABF crews continued painting of the added steel sections to the Secondary Hauling System and
unpainted surfaces of all the brackets located at Pier W2.
5. The selected attached pictures show the detail of the performed activities.

NOTE: ABF Engineer, Mr. Levi Gatsos was present in the installation of the assembly of the sheave and
bracket.
ABF crews involved in pier W2 activities:
-Jerry Kubala
-Rigoverto Garcia
- Joseph Stone
-Jonathan Canites
-Ryan Nash
-Scott Ross (Crane Op.)
-Rick Clayborn
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-Ian Murphy
-Gene Pratt

Painting:
-Javier Alcala
-Victor Ruiz

Equipments:
-Lincoln Welding Machine (ABF002082)
-Crane TEREX RT160 (ABF-002154)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

1.00

002154

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

1.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR GENE PRATTMechanic 2.00 0.00 0.00 2.00

APP IAN MURPHYIronworker 0.50 0.50 0.00 1.00

FOR EARL CLAYBORNIronworker 0.50 0.50 0.00 1.00

APP SCOTT ROSSOperator 2.00 0.00 0.00 2.00

VICTOR RUIZ 2.00 0.00 0.00 2.00

JNM RIGOVERTO GARCIAIronworker 2.00 0.00 0.00 2.00

FOR JERRY KUBALAIronworker 2.00 0.00 0.00 2.00

JAVIER ALCALA 2.00 0.00 0.00 2.00

APP JONATHAN CANITESIronworker 2.00 0.00 0.00 2.00

APP RYAN NASHIronworker 2.00 0.00 0.00 2.00

JNM JOSEPH STONEIronworker 2.00 0.00 0.00 2.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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